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PROJECT (Name and address): CHANGE ORDER NUMBER: BP3 885-010
885-Fairground Renovations
1406 Teal Rd.
Lafayette, IN 47905

INITIATION DATE: 6/3/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 885 / 885

CONTRACT DATE: March 18, 2019Shepler Construction Company
720 Erie Avenue
Logansport, IN 46947

CONTRACT FOR: 3A - PRE-ENGINEERED 
METAL BUILDINGS

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 885-174

  []  Fabricate, paint, and install steel support brackets
       at Building 7 and 9 gutters.

  []  Add 2 ea. 45 deg., 12" SDR-35 fittings to the top of
       the east Building 9 downspout.

Total INCREASE for this Change Order:                                      $6,330.00
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CHANGE ORDER BP3 885-010 (EWO 885-174)

The original Contract Sum was $ 3,066,000.00
Net change by previously authorized Change Orders $ 345,647.00
The Contract Sum prior to this Change Order was $ 3,411,647.00
The Contract Sum will be increased by this Change Order in the amount of $ 6,330.00
The new Contract Sum including this Change Order will be $ 3,417,977.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street
Suite 201
Lafayette, IN 47901

NA

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Shepler Construction Company Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
720 Erie Avenue
Logansport, IN 46947

20 N.Third Street
Lafayette, IN 47901

ADDRESS ADDRESS
 

BY (Signature) BY (Signature)
Dave Shepler David Byers
(Typed name) DATE:      (Typed name) DATE:      

6-8-2021





































